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ESTIMATE RUN 09/12/2017

ESTIMATE SUMMARY 14:25:14

CONTID: C20841         ESTIMATE NO: 0004 PROG 2005

PCN: 20841-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 WEST OF STEAMBOAT SPRINGS PERCENT TIME:

PROJECT NO: NHPP0402-091                  

US 40 STEAMBOAT WEST

NAME OF ROAD:  

PROJECT COUNTIES: ROUTT

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (720)494-8095 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,169,385.99 PARTICIPATING $ $ 658,328.70

AWARD PROJECT AMT: 6,996,496.46 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -19,749.86

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.87

FIXED COMPLETION DATE

FIXED COMPLETION DATE

44.50%

3,979,098.67

658,328.70

658,328.70

638,578.84

$

$

$

$

3,190,287.32

0.00

3,190,287.32

0.00

3,190,287.32

-84,291.97

0.00

3,105,995.35

0.00

AMOUNT DUE 3,105,995.35 638,578.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 638,578.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

111.0 TIME ALLOW: 11/30/2017 ??:??:??

ORIG TIME ALLOW: 11/30/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/01/2017

05/01/2017

08/19/2017

03/02/2017

03/14/2017

04/10/2017

05/01/2017
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PCN: 20841-BID    ESTIMATE RUN 09/12/2017

PROJECT: NHPP0402-091                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:14

CUMULATIVE
AMOUNT

CAT NO0200 INTERSECTION 

0005 Clearing and Grubbing 0.700

0.000

201-00000  
 

31,500.000.700

0.00

0.700

L S 

45,000.00000

0010 Removal of Tree 21.000

0.000

202-00010  
 

5,250.0021.000

0.00

25.000

EACH

250.00000

0015 Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0020 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

22.000

SY  

10.00000

0025 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

288.000

LF  

13.00000

0030 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

11.000

EACH

300.00000

0035 Removal of Guard Post 0.000

0.000

202-00080  
 

0.000.000

0.00

2.000

EACH

95.00000

0040 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

18.000

EACH

20.00000

0045 Removal of Concrete Median Cover Material 66.500

66.500

202-00190  
 

1,330.00133.000

665.00

133.000

SY  

10.00000

0050 Removal of Sidewalk 148.400

239.870

202-00200  
 

1,553.08388.270

959.48

461.000

SY  

4.00000

0055 Removal of Curb and Gutter 280.000

540.000

202-00203  
 

3,280.00820.000

2,160.00

869.000

LF  

4.00000
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PCN: 20841-BID    ESTIMATE RUN 09/12/2017

PROJECT: NHPP0402-091                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:14

CUMULATIVE
AMOUNT

CAT NO0200 INTERSECTION 

0060 Removal of Concrete Curb Ramp 70.000

70.000

202-00206  
 

840.00140.000

420.00

140.000

SY  

6.00000

0065 *Removal of Asphalt Mat 4,666.050

1,465.840

202-00220  
 

61,318.906,131.890

14,658.40

11,394.000

SY  

10.00000

0070 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

4,964.000

SY  

1.20000

0075 *Removal of Pavement Marking 3,014.330

0.000

202-00250  
 

2,411.463,014.330

0.00

14,000.000

SF  

0.80000

0080 Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000.000

0.00

1.000

L S 

15,000.00000

0085 *Removal of Luminaire 0.000

1.000

202-00750  
 

140.001.000

140.00

1.000

EACH

140.00000

0090 *Removal of Ground Sign 2.000

0.000

202-00810  
 

38.002.000

0.00

5.000

EACH

19.00000

0095 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

2.000

EACH

26.00000

0100 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

8.000

EACH

215.00000

0105 *Removal of Traffic Signal Equipment 0.000

1.000

202-00828  
 

13,000.001.000

13,000.00

1.000

L S 

13,000.00000

0110 Removal of Fence 579.000

0.000

202-01000  
 

868.50579.000

0.00

579.000

LF  

1.50000
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PCN: 20841-BID    ESTIMATE RUN 09/12/2017

PROJECT: NHPP0402-091                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:14

CUMULATIVE
AMOUNT

CAT NO0200 INTERSECTION 

0115 Removal of Gate 1.000

0.000

202-01035  
 

500.001.000

0.00

1.000

EACH

500.00000

0120 *Plug Structure 0.000

0.000

202-04000  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0125 *Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

3.000

EACH

5,000.00000

0130 *Embankment Material (Complete In Place) 4,877.940

1,423.060

203-00060  
 

239,438.006,301.000

54,076.28

7,518.000

CY  

38.00000

0135 Muck Excavation 0.000

336.660

203-00100  
 

15,149.70336.660

15,149.70

1,000.000

CY  

45.00000

0140 Backhoe 14.000

12.000

203-01510  
 

1,612.0026.000

744.00

26.000

HOUR

62.00000

0145 Combination Loader 14.000

0.000

203-01594  
 

868.0014.000

0.00

20.000

HOUR

62.00000

0150 Potholing 80.500

0.000

203-01597  
 

16,100.0080.500

0.00

100.000

HOUR

200.00000

0155 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

30.000

HOUR

35.00000

0160 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

17.000

CY  

17.00000

0165 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

20.000

CY  

35.00000
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PCN: 20841-BID    ESTIMATE RUN 09/12/2017

PROJECT: NHPP0402-091                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:14

CUMULATIVE
AMOUNT

CAT NO0200 INTERSECTION 

0170 *Erosion Log Type 1 (12 Inch) 1,003.000

419.250

208-00002  
 

5,689.001,422.250

1,677.00

1,422.250

LF  

4.00000

0175 *Aggregate Bag 24.000

0.000

208-00035  
 

198.0024.000

0.00

92.000

LF  

8.25000

0180 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

2.000

EACH

108.00000

0185 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

900.00000

0190 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

14.000

LF  

9.00000

0195 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0200 Removal and Disposal of Sediment (Labor) 10.000

22.000

208-00103  
 

1,120.0032.000

770.00

80.000

HOUR

35.00000

0205 Removal and Disposal of Sediment (Equipment) 0.000

2.000

208-00105  
 

120.002.000

120.00

60.000

HOUR

60.00000

0210 Sweeping (Sediment Removal) 26.000

21.500

208-00106  
 

6,175.0047.500

2,795.00

56.000

HOUR

130.00000

0215 Removal of Trash 11.000

0.000

208-00107  
 

1,045.0011.000

0.00

40.000

HOUR

95.00000

0220 Erosion Control Management 59.000

21.000

208-00207  
 

4,000.0080.000

1,050.00

200.000

DAY 

50.00000
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PCN: 20841-BID    ESTIMATE RUN 09/12/2017

PROJECT: NHPP0402-091                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:14

CUMULATIVE
AMOUNT

CAT NO0200 INTERSECTION 

0225 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

1.000

EACH

516.00000

0230 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

6.000

EACH

405.00000

0235 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

18.000

EACH

260.00000

0240 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

1.000

EACH

400.00000

0245 *Reset Fire Preemption Unit 0.000

0.000

210-00867  
 

0.000.000

0.00

2.000

EACH

815.00000

0250 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

20.000

LF  

6.00000

0255 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

4.000

EACH

500.00000

0260 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

5.000

EACH

250.00000

0265 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.720

ACRE

761.00000

0270 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.720

ACRE

3,500.00000

0275 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

29,565.000

SF  

1.40000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:14

CUMULATIVE
AMOUNT

CAT NO0200 INTERSECTION 

0280 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

1.720

ACRE

761.00000

0285 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

344.000

LB  

3.25000

0290 *Wildlife Biologist 2.000

0.000

240-00000  
 

250.002.000

0.00

8.000

HOUR

125.00000

0295 *Removal of Nests 2.000

0.000

240-00010  
 

204.002.000

0.00

10.000

HOUR

102.00000

0300 *Aggregate Base Course (Class 6) 233.220

3,593.990

304-06000  
 

96,828.413,827.210

90,927.95

11,426.000

TON 

25.30000

0305 *Hot Mix Asphalt (Grading SX) (75) 0.000

493.310

403-34701  
 

31,078.53493.310

31,078.53

8,503.000

TON 

63.00000

0310 *Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

213.000

TON 

457.00000

0315 *Asphalt Cement Performance Grade (PG 58-34) 0.000

28.220

411-03355  
 

12,896.5428.220

12,896.54

297.000

TON 

457.00000

0320 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

2,904.000

GAL 

3.30000

0325 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

146.000

SY  

2.00000

0330 Geotextile (Separator) (Class 1) 0.000

4,354.860

420-00132  
 

8,709.724,354.860

8,709.72

5,681.000

SY  

2.00000
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PROJECT: NHPP0402-091                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:14

CUMULATIVE
AMOUNT

CAT NO0200 INTERSECTION 

0335 *Drilled Caisson (36 Inch) 19.000

0.000

503-00036  
 

8,740.0019.000

0.00

19.000

LF  

460.00000

0340 *Drilled Caisson (48 Inch) 63.000

0.000

503-00048  
 

35,280.0063.000

0.00

63.000

LF  

560.00000

0345 Masonry Landscape Wall (Dry Stack) 0.000

0.000

504-08255  
 

0.000.000

0.00

50.000

SF  

35.00000

0350 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

0.000.000

0.00

32.000

CY  

100.00000

0355 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

54.000

CY  

100.00000

0360 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

19.000

CY  

1,000.00000

0365 Reinforcing Steel Epoxy Coated 0.000

0.000

602-00000  
 

0.000.000

0.00

2,095.000

LB  

2.00000

0370 4 Inch Plastic Pipe 0.000

0.000

603-50004  
 

0.000.000

0.00

75.000

LF  

35.00000

0375 8 Inch Plastic Pipe 0.000

0.000

603-50008  
 

0.000.000

0.00

14.000

LF  

25.00000

0380 18 Inch Plastic Pipe 0.000

0.000

603-50018  
 

0.000.000

0.00

5.000

LF  

200.00000

0385 24 Inch Plastic Pipe 0.000

0.000

603-50024  
 

0.000.000

0.00

57.000

LF  

60.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:14

CUMULATIVE
AMOUNT

CAT NO0200 INTERSECTION 

0390 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

3.000

EACH

4,000.00000

0395 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0400 Inlet Type 13 (5 Foot) 1.000

1.000

604-13005  
 

8,000.002.000

4,000.00

2.000

EACH

4,000.00000

0405 Inlet Type 13 (10 Foot) 0.000

0.000

604-13010  
 

0.000.000

0.00

2.000

EACH

5,000.00000

0410 Inlet Type R  L 5 (5 Foot) 0.000

1.000

604-19105  
 

5,000.001.000

5,000.00

1.000

EACH

5,000.00000

0415 Inlet Type R  L 5 (15 Foot) 1.000

0.000

604-19115  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0420 Outlet Structure 0.000

0.000

604-20000  
 

0.000.000

0.00

1.000

EACH

10,000.00000

0425 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

2.000

EACH

4,000.00000

0430 Manhole Box Base (10 Foot) 0.000

0.000

604-31010  
 

0.000.000

0.00

1.000

EACH

10,000.00000

0435 Fence Wood 0.000

0.000

607-11455  
 

0.000.000

0.00

416.000

LF  

32.00000

0440 *Fence (Plastic) 0.000

1,174.500

607-11525  
 

3,523.501,174.500

3,523.50

2,000.000

LF  

3.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:14

CUMULATIVE
AMOUNT

CAT NO0200 INTERSECTION 

0445 12 Foot Gate 0.000

0.000

607-60112  
 

0.000.000

0.00

1.000

EACH

850.00000

0450 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

1,497.000

SY  

60.00000

0455 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

193.000

SY  

153.00000

0460 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

93.000

SF  

107.00000

0465 *Aggregate Walkway 0.000

0.000

608-01600  
 

0.000.000

0.00

18.000

SY  

14.00000

0470 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

232.000

LF  

23.00000

0475 *Curb and Gutter Type 2 (Section I-M) 136.000

0.000

609-21011  
 

3,128.00136.000

0.00

589.000

LF  

23.00000

0480 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

510.000

LF  

29.00000

0485 *Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

277.000

LF  

55.00000

0490 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

1,785.000

SF  

13.00000

0495 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

102.000

EACH

22.00000
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14:25:14

CUMULATIVE
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CAT NO0200 INTERSECTION 

0500 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

36.000

EACH

23.00000

0505 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

20.000

EACH

24.00000

0510 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

400.000

LF  

21.00000

0515 *3 Inch Electrical Conduit (Bored) 1,634.000

0.000

613-00306  
 

45,752.001,634.000

0.00

2,020.000

LF  

28.00000

0520 *2 Inch Electrical Conduit (Plastic) 301.330

318.170

613-01200  
 

7,434.00619.500

3,818.04

700.000

LF  

12.00000

0525 *2-1/2 Inch Electrical Conduit (Plastic) 40.000

20.000

613-01250  
 

720.0060.000

240.00

257.000

LF  

12.00000

0530 *3 Inch Electrical Conduit (Plastic) 353.250

220.000

613-01300  
 

6,879.00573.250

2,640.00

573.250

LF  

12.00000

0535 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

7.000

EACH

500.00000

0540 *Type Three Pull Box 1.000

0.000

613-07003  
 

805.001.000

0.00

6.000

EACH

805.00000

0545 *Type Four Pull Box 4.000

0.000

613-07004  
 

4,800.004.000

0.00

4.000

EACH

1,200.00000

0550 *Type Five Pull Box 0.000

1.000

613-07005  
 

1,500.001.000

1,500.00

1.000

EACH

1,500.00000
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PCN: 20841-BID    ESTIMATE RUN 09/12/2017

PROJECT: NHPP0402-091                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:14

CUMULATIVE
AMOUNT

CAT NO0200 INTERSECTION 

0555 *Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

0.000.000

0.00

2.000

EACH

1,100.00000

0560 *Wiring 0.000

0.750

613-10000  
 

8,250.000.750

8,250.00

1.000

L S 

11,000.00000

0565 *Luminaire (Install Only) 0.000

1.000

613-20200  
 

195.001.000

195.00

4.000

EACH

195.00000

0570 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

6.000

EACH

880.00000

0575 *Secondary Service Pedestal 0.000

1.000

613-50150  
 

305.001.000

305.00

1.000

EACH

305.00000

0580 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

148.000

SF  

16.00000

0585 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

36.000

SF  

14.00000

0590 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

205.000

LF  

11.00000

0595 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

30.000

EACH

68.00000

0600 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

15.000

EACH

150.00000

0605 *Pedestrian Signal Face (16) (Countdown) 0.000

4.000

614-70150  
 

2,640.004.000

2,640.00

8.000

EACH

660.00000
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NO.

ITEM
NO.

ITEM
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:14

CUMULATIVE
AMOUNT

CAT NO0200 INTERSECTION 

0610 *Traffic Signal Face (12-12-12) 0.000

20.000

614-70336  
 

19,400.0020.000

19,400.00

20.000

EACH

970.00000

0615 *Traffic Signal Controller Cabinet 0.000

1.000

614-72855  
 

22,900.001.000

22,900.00

1.000

EACH

22,900.00000

0620 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

8.000

EACH

1,250.00000

0625 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

4.000

EACH

1,260.00000

0630 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

2.000

EACH

3,185.00000

0635 *Bicycle and Pedestrian Traffic Counter 0.000

0.000

614-72868  
 

0.000.000

0.00

1.000

EACH

3,585.00000

0640 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

1,850.000

LF  

4.00000

0645 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

1.000

614-81140  
 

16,500.001.000

16,500.00

1.000

EACH

16,500.00000

0650 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

1.000

614-81160  
 

22,500.001.000

22,500.00

1.000

EACH

22,500.00000

0655 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

2.000

614-81165  
 

47,500.002.000

47,500.00

2.000

EACH

23,750.00000

0660 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

2.000

EACH

1,850.00000
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CAT NO0200 INTERSECTION 

0665 15 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27016  
 

0.000.000

0.00

431.000

LF  

75.00000

0670 18 Inch Drainage Pipe (Class 7) (Complete In Place) 56.000

86.000

624-27019  
 

10,650.00142.000

6,450.00

482.000

LF  

75.00000

0675 24 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27025  
 

0.000.000

0.00

220.000

LF  

80.00000

0680 30 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27031  
 

0.000.000

0.00

33.000

LF  

100.00000

0685 36 Inch Drainage Pipe (Class 7) (Complete In Place) 51.000

0.000

624-27037  
 

5,355.0051.000

0.00

295.000

LF  

105.00000

0690 *Construction Surveying 0.300

0.150

625-00000  
 

67,500.000.450

22,500.00

0.600

L S 

150,000.00000

0695 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

62.000

GAL 

73.00000

0700 *Pavement Marking Paint (Waterborne) 23.840

5.270

627-00011  
 

873.3029.110

158.10

345.000

GAL 

30.00000

0705 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

3,410.000

SF  

14.00000

0710 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

535.000

SF  

22.00000

0715 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30329  
 

0.000.000

0.00

1,442.000

SF  

13.00000
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CUMULATIVE
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0720 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

49.000

EACH

180.00000

0725 *Survey Monument (Type 5) 0.000

0.000

629-01005  
 

0.000.000

0.00

51.000

EACH

270.00000

0730 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0735 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,840.000

F A 

1.00000

0740 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0745 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0750 F/A Sprinklers 0.000

0.000

700-70320  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 929,641.64442,017.243,073,794.14CURRENT AMT0200 $ $ $

CAT NO0201 RESURFACING 

0755 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

1.000

EACH

20.00000

0760 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

3.000

SY  

4.00000

0765 *Removal of Asphalt Mat 11.000

0.000

202-00220  
 

110.0011.000

0.00

617.000

SY  

10.00000
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REF
NO.
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NO.

ITEM
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UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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PERIOD

14:25:14

CUMULATIVE
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CAT NO0201 RESURFACING 

0770 *Removal of Asphalt Mat (Planing) 128,852.860

0.000

202-00240  
 

154,623.43128,852.860

0.00

141,902.000

SY  

1.20000

0775 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

36,167.000

SF  

0.80000

0780 *Removal of Guardrail Type 3 2,325.000

0.000

202-01130  
 

13,950.002,325.000

0.00

3,263.000

LF  

6.00000

0785 Removal of Guardrail Type 4 160.000

0.000

202-01140  
 

640.00160.000

0.00

1,970.000

LF  

4.00000

0790 *Removal of End Anchorage 10.000

0.000

202-01300  
 

2,750.0010.000

0.00

16.000

EACH

275.00000

0795 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

399.000

CY  

38.00000

0800 Muck Excavation 0.000

617.330

203-00100  
 

27,779.85617.330

27,779.85

617.330

CY  

45.00000

0805 Rock Excavation 572.000

0.000

203-00400  
 

13,728.00572.000

0.00

1,876.000

CY  

24.00000

0810 Blading 6.000

0.000

203-01500  
 

600.006.000

0.00

18.000

HOUR

100.00000

0815 Backhoe 16.000

0.000

203-01510  
 

992.0016.000

0.00

16.000

HOUR

62.00000

0820 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

62.00000
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NO.
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NO.

ITEM
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:14

CUMULATIVE
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CAT NO0201 RESURFACING 

0825 Potholing 16.000

0.000

203-01597  
 

3,200.0016.000

0.00

30.000

HOUR

200.00000

0830 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

50.000

HOUR

35.00000

0835 Shoring 0.000

0.000

206-01750  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0840 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

62.000

CY  

10.00000

0845 *Erosion Log Type 1 (12 Inch) 130.000

857.500

208-00002  
 

3,950.00987.500

3,430.00

2,000.000

LF  

4.00000

0850 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

8.25000

0855 *Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

11.000

EACH

26.00000

0860 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.250

ACRE

761.00000

0865 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.250

ACRE

3,500.00000

0870 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.250

ACRE

761.00000

0875 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

50.000

LB  

3.25000
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NO.

ITEM
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD
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CUMULATIVE
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CAT NO0201 RESURFACING 

0880 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,650.000

SY  

2.60000

0885 *Aggregate Base Course (Class 1) 0.000

0.000

304-01000  
 

0.000.000

0.00

519.000

TON 

24.00000

0890 *Aggregate Base Course (Class 6) 0.000

58.170

304-06000  
 

1,471.7058.170

1,471.70

1,571.000

TON 

25.30000

0895 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

6.270

403-00720  
 

1,191.306.270

1,191.30

10.000

TON 

190.00000

0900 *Hot Mix Asphalt (Grading SX) (75) 12,024.060

327.070

403-34701  
 

778,121.1912,351.130

20,605.41

14,000.000

TON 

63.00000

0905 *Asphalt Cement Performance Grade (PG 58-34) 672.770

18.710

411-03355  
 

316,006.36691.480

8,550.47

700.000

TON 

457.00000

0910 *Emulsified Asphalt (Slow-Setting) 4,776.000

219.940

411-10255  
 

16,486.604,995.940

725.80

7,087.000

GAL 

3.30000

0915 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

11.000

SY  

2.00000

0920 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

577.000

SY  

2.00000

0925 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

5.000

CY  

100.00000

0930 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

1,156.000

SY  

2.00000
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0935 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

3.000

EACH

4,000.00000

0940 Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

3.000

EACH

6,000.00000

0945 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

1.000

EACH

4,000.00000

0950 *Guardrail Type 3 (6-3 Post Spacing) 31-inch MGS 0.000

1,037.500

606-00301  
 

21,787.501,037.500

21,787.50

3,339.000

LF  

21.00000

0955 Guardrail Type 7 (Special) Precast With Pins 0.000

0.000

606-00705  
 

0.000.000

0.00

1,400.000

LF  

85.00000

0960 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

410.000

LF  

78.00000

0965 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

8.000

EACH

1,650.00000

0970 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

1,600.00000

0975 *End Anchorage (Nonflared) 0.000

2.000

606-02003  
 

4,000.002.000

4,000.00

2.000

EACH

2,000.00000

0980 *End Anchorage (Flared) 0.000

6.000

606-02005  
 

12,000.006.000

12,000.00

16.000

EACH

2,000.00000

0985 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

3.000

SY  

60.00000
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ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:14

CUMULATIVE
AMOUNT
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0990 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

16.000

SF  

107.00000

0995 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

1.000

EACH

22.00000

1000 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

1.000

EACH

23.00000

1005 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

7.000

EACH

24.00000

1010 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

9,415.000

LF  

1.00000

1015 18 Inch Drainage Pipe (Class 7) (Complete In Place) 229.000

0.000

624-27019  
 

17,175.00229.000

0.00

1,849.000

LF  

75.00000

1020 *Construction Surveying 0.200

0.000

625-00000  
 

30,000.000.200

0.00

0.200

L S 

150,000.00000

1025 *Mobilization 0.581

0.000

626-00000  
 

380,555.000.581

0.00

1.000

L S 

655,000.00000

1030 *Public Information Services (Tier III) 0.475

0.125

626-01103  
 

12,000.000.600

2,500.00

1.000

L S 

20,000.00000

1035 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

388.000

GAL 

73.00000

1040 *Pavement Marking Paint (Waterborne) 953.850

3.950

627-00011  
 

28,734.00957.800

118.50

981.000

GAL 

30.00000
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1045 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

15.500

SF  

22.00000

1050 *Flagging 3,003.500

890.750

630-00000  
 

73,990.753,894.250

16,924.25

9,000.000

HOUR

19.00000

1055 *Traffic Control Inspection 28.000

7.000

630-00007  
 

7,070.0035.000

1,414.00

65.000

DAY 

202.00000

1060 *Traffic Control Management 53.000

23.000

630-00012  
 

70,148.0076.000

21,229.00

140.000

DAY 

923.00000

1065 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

1,032.002.000

0.00

4.000

EACH

516.00000

1070 *Barricade (Type 3 M-B) (Temporary) 2.000

0.000

630-80336  
 

310.002.000

0.00

4.000

EACH

155.00000

1075 *Construction Traffic Sign (Panel Size A) 9.500

0.000

630-80341  
 

104.509.500

0.00

36.000

EACH

11.00000

1080 *Construction Traffic Sign (Panel Size B) 50.500

0.000

630-80342  
 

1,060.5050.500

0.00

103.000

EACH

21.00000

1085 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

84.004.000

0.00

8.000

EACH

21.00000

1090 *Construction Traffic Sign (Special) 69.440

0.000

630-80344  
 

763.8469.440

0.00

138.880

SF  

11.00000

1095 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

11,400.002.000

0.00

4.000

EACH

5,700.00000
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:14

CUMULATIVE
AMOUNT

CAT NO0201 RESURFACING 

1100 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

1,600.00000

1105 *Drum Channelizing Device 118.500

0.000

630-80360  
 

1,303.50118.500

0.00

300.000

EACH

11.00000

1110 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

40.000

EACH

42.00000

1115 *Drum Channelizing Device (With Light) (Steady Burn) 7.500

0.000

630-80364  
 

315.007.500

0.00

40.000

EACH

42.00000

1120 Concrete Barrier (Temporary) 921.000

270.000

630-80370  
 

47,640.001,191.000

10,800.00

2,382.000

LF  

40.00000

1125 *Traffic Cone 14.000

0.000

630-80380  
 

14.0014.000

0.00

200.000

EACH

1.00000

1130 *Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

40.000

EACH

21.00000

1135 Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

9,600.00000

1140 *Impact Attenuator (Temporary) 0.000

0.500

630-85010  
 

1,050.000.500

1,050.00

6.000

EACH

2,100.00000

1145 F/A Partnering 1,450.000

0.000

700-70011  
 

1,450.001,450.000

0.00

5,000.000

F A 

1.00000

1150 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

10,000.000

F A 

1.00000
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PROJECT: NHPP0402-091                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:14

CUMULATIVE
AMOUNT

CAT NO0201 RESURFACING 

1155 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

40,000.000

F A 

1.00000

1160 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

60,000.000

F A 

1.00000

1165 F/A Asphalt Cement Cost Adjustment -4,247.040

-255.560

700-70019  
 

-4,502.60-4,502.600

-255.56

20,000.000

F A 

1.00000

1170 F/A On-The-Job Trainee 0.000

340.000

700-70023  
 

340.00340.000

340.00

3,840.000

F A 

1.00000

CAT 2,055,425.42155,662.223,474,717.93CURRENT AMT0201 $ $ $

CAT NO0202 SIDEWALK 

1175 Clearing and Grubbing 0.000

0.150

201-00000  
 

6,750.000.150

6,750.00

0.300

L S 

45,000.00000

1180 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

2.000

EACH

300.00000

1185 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

60.000

SY  

4.00000

1190 Removal of Curb, Gutter and Sidewalk 0.000

0.000

202-00204  
 

0.000.000

0.00

16.000

LF  

8.00000

1195 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

554.000

SY  

10.00000

1200 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

1,870.000

CY  

38.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:14

CUMULATIVE
AMOUNT

CAT NO0202 SIDEWALK 

1205 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

100.000

CY  

45.00000

1210 Rock Fill (Special) Gneiss or Granite 0.000

0.000

203-00510  
 

0.000.000

0.00

615.000

CY  

4.00000

1215 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

8.000

HOUR

62.00000

1220 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

8.000

HOUR

200.00000

1225 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

35.00000

1230 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

70.000

CY  

17.00000

1235 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

74.000

CY  

35.00000

1240 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

106.000

CY  

50.52000

1245 Filter Material (Class B) 0.000

0.000

206-00520  
 

0.000.000

0.00

8.000

CY  

70.00000

1250 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

153.000

CY  

10.00000

1255 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

95.000

CY  

40.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:14

CUMULATIVE
AMOUNT

CAT NO0202 SIDEWALK 

1260 *Erosion Log Type 1 (12 Inch) 1,459.000

0.000

208-00002  
 

5,836.001,459.000

0.00

1,459.000

LF  

4.00000

1265 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

32.000

LF  

8.25000

1270 Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

1.000

L S 

2,000.00000

1275 Reset Structure Sign Frame 0.000

0.000

210-00001  
 

0.000.000

0.00

1.000

EACH

2,500.00000

1280 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

5.000

EACH

260.00000

1285 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

1.000

EACH

500.00000

1290 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.300

ACRE

761.00000

1295 *Seeding (Lawn) 0.000

0.000

212-00011  
 

0.000.000

0.00

0.100

ACRE

11,000.00000

1300 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.200

ACRE

7,700.00000

1305 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.400

ACRE

3,500.00000

1310 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.400

ACRE

761.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:14

CUMULATIVE
AMOUNT

CAT NO0202 SIDEWALK 

1315 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

80.000

LB  

3.25000

1320 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,375.000

SY  

2.60000

1325 *Aggregate Base Course (Class 3) (Special) 0.000

0.000

304-03006  
 

0.000.000

0.00

25.000

TON 

19.00000

1330 *Aggregate Base Course (Class 6) 0.000

103.290

304-06000  
 

2,613.24103.290

2,613.24

422.000

TON 

25.30000

1335 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

54.000

SY  

2.00000

1340 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

640.000

SY  

2.00000

1345 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

10.000

CY  

100.00000

1350 Pedestrian Railing (54 Inch) 0.000

0.000

514-00054  
 

0.000.000

0.00

28.000

LF  

300.00000

1355 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

20.000

CY  

1,000.00000

1360 Reinforcing Steel Epoxy Coated 0.000

0.000

602-00000  
 

0.000.000

0.00

1,400.000

LB  

2.00000

1365 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

3.000

EACH

800.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:14

CUMULATIVE
AMOUNT

CAT NO0202 SIDEWALK 

1370 30 Inch Equivalent Arch Steel End Section 0.000

0.000

603-31330  
 

0.000.000

0.00

1.000

EACH

1,000.00000

1375 36 Inch Equivalent Arch Steel End Section 0.000

0.000

603-31336  
 

0.000.000

0.00

1.000

EACH

1,300.00000

1380 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

4,000.00000

1385 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

3.000

EACH

4,000.00000

1390 Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

0.000.000

0.00

1.000

EACH

5,000.00000

1395 *Fence (Plastic) 591.000

762.000

607-11525  
 

4,059.001,353.000

2,286.00

2,527.500

LF  

3.00000

1400 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

1,512.000

SY  

60.00000

1405 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

65.000

SY  

153.00000

1410 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

160.000

SF  

107.00000

1415 Brick Pavers 0.000

0.000

608-00050  
 

0.000.000

0.00

305.000

SF  

51.00000

1420 *Curb and Gutter Type 2 (Section II-B) 498.000

0.000

609-21020  
 

14,442.00498.000

0.00

692.000

LF  

29.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:14

CUMULATIVE
AMOUNT

CAT NO0202 SIDEWALK 

1425 *Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

106.000

LF  

55.00000

1430 *Curb (Special) 0.000

0.000

609-71000  
 

0.000.000

0.00

102.000

LF  

23.00000

1435 *Light Standard Foundation Special Remove and Replace 
Foundation

0.000

0.000

613-40012  
 

0.000.000

0.00

2.000

EACH

790.00000

1440 18 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27019  
 

0.000.000

0.00

259.000

LF  

75.00000

1445 30 Inch Equivalent Drainage Pipe Arch (Class 2) 0.000

0.000

624-62030  
 

0.000.000

0.00

30.000

LF  

100.00000

1450 36 Inch Equivalent Drainage Pipe Arch (Class 2) 0.000

0.000

624-62036  
 

0.000.000

0.00

22.000

LF  

100.00000

1455 42 Inch Equivalent Drainage Pipe Arch (Class 2) 0.000

0.000

624-62042  
 

0.000.000

0.00

20.000

LF  

115.00000

1460 *Construction Surveying 0.050

0.000

625-00000  
 

7,500.000.050

0.00

0.200

L S 

150,000.00000

1465 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30329  
 

0.000.000

0.00

352.000

SF  

13.00000

CAT 41,200.2411,649.24439,343.92CURRENT AMT0202 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1470 Field Office (Class 2) 1.000

0.000

620-00002  
 

40,000.001.000

0.00

1.000

EACH

40,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:14

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1475 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

40,000.001.000

0.00

1.000

EACH

40,000.00000

1480 Sanitary Facility 2.000

0.000

620-00020  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

CAT 85,000.000.0085,000.00CURRENT AMT0400 $ $ $

CAT NO0500 WATERLINE 

1485 Removal of Fire Hydrant 1.000

1.000

202-00031  
 

3,000.002.000

1,500.00

2.000

EACH

1,500.00000

1490 Removal of Valve 2.000

2.000

202-00032  
 

1,200.004.000

600.00

5.000

EACH

300.00000

1495 Reset Water Service 0.000

1.000

210-00030  
 

2,700.001.000

2,700.00

1.000

EACH

2,700.00000

1500 Connect To Existing Waterline 0.000

2.000

619-00007  
 

4,600.002.000

4,600.00

4.000

EACH

2,300.00000

1505 6 Inch Plastic Pipe 0.000

0.000

619-50480  
 

0.000.000

0.00

26.000

LF  

80.00000

1510 8 Inch Plastic Pipe 0.000

0.000

619-50640  
 

0.000.000

0.00

15.000

LF  

70.00000

1515 12 Inch Plastic Pipe 332.000

410.000

619-50960  
 

44,520.00742.000

24,600.00

800.000

LF  

60.00000

1520 6 Inch Gate Valve 0.000

0.000

619-75048  
 

0.000.000

0.00

3.000

EACH

2,000.00000
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NO.
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD

14:25:14

CUMULATIVE
AMOUNT

CAT NO0500 WATERLINE 

1525 8 Inch Gate Valve 1.000

0.000

619-75064  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

1530 12 Inch Gate Valve 2.000

1.000

619-75096  
 

9,000.003.000

3,000.00

3.000

EACH

3,000.00000

1535 6 Inch Fire Hydrant 0.000

2.000

619-78048  
 

12,000.002.000

12,000.00

2.000

EACH

6,000.00000

CAT 79,020.0049,000.0096,530.00CURRENT AMT0500 $ $ $

$ 3,190,287.30658,328.70$7,169,385.99$CURRENT AMTPROJECT TOTAL


